

# Report / ■■■ - YD-2511-H488

Project Ref: YD-2511-H488

Subject: ■■■ ■■■ ■■■(Alignment) ■■■

Executive Summary: Owner request & field issue review (■■■: ■■■ ■■■/■■■ ■■■ ■■■)

Key Point: Owner request = ■■■(Test) ■■■ ■■■ ■■■ ■■■ ■■■

Yard position: ■■■ ■■■(■■■/■■■) ■■■ ■■■ Change Order ■■■

Field note: Alignment at Engine Room Access / suspected cause: ■■■(Jig) ■■■ ■■■

Due date for reply: 2025-11-24 10:45 (KST) (■■■ ■■■)

Action Items: Draft official reply, confirm scope boundary, update cost/schedule impact.

Note: This report contains bilingual contents (KO/EN).