

Report / ■■■■ - YD-2511-H281

Project Ref: YD-2511-H281

Subject: ■■ ■■ ■■■(Alignment) ■■

Executive Summary: Owner request & field issue review (■■: ■■ ■■/■■ ■■ ■■)

Key Point: Owner request = ■■(Test) ■■ ■■ ■■ ■■ ■■

Yard position: ■■ ■■■■(■■/■■) ■■ ■ Change Order ■■

Field note: Alignment at Engine Room Access / suspected cause: ■■(Jig) ■■ ■■

Due date for reply: 2025-11-26 11:53 (KST) (■■ ■■)

Action Items: Draft official reply, confirm scope boundary, update cost/schedule impact.

Note: This report contains bilingual contents (KO/EN).