

Report / ■■■■ - YD-2511-H347

Project Ref: YD-2511-H347

Subject: ■■ ■■ ■ ■■■(Alignment) ■■

Executive Summary: Owner request & field issue review (■■■: ■■ ■■/■■ ■■ ■■)

Key Point: Owner request = ■■(Material) ■■ ■ ■■■■ ■■■■

Yard position: ■■ ■■■■(■■■/■■■) ■■ ■ Change Order ■■

Field note: Alignment at Engine Room Access / suspected cause: ■■ ■■■■(Datum) ■■■■

Due date for reply: 2025-12-24 01:59 (KST) (■■■ ■■■)

Action Items: Draft official reply, confirm scope boundary, update cost/schedule impact.

Note: This report contains bilingual contents (KO/EN).